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Precinct 1 Transportation Task Force 
March 28, 2013 

 
  

 

 

 PROJECT STATUS UPDATES  

 

¶ FM 2181 

¶ Lake Lewisville Bridge & FM 720 

¶ FM 720 (North/South)  

¶ FM 2499, Section 5 

¶ FM 423 

¶ US 377 Pilot Point 

¶ US 377 Drainage Easements 

¶ FM 455 

¶ Mayhill Road 

¶ IH-35E Ultimate 

¶ Dallas North Tollway Extension 
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Current Activities : 
 

¶ ROW:   Acquisition is complete. 

¶ PS&E:  The project has been divided into two construction packages.  The North/South Segment 

will consist of the construction from Lillian Miller to the City of Denton/Corinth City limits.  The 

East/West Segment will extend from the City of Denton/Corinth city limits to IH-35E. 

¶ Funding:  Source not yet determined. 

¶ Utilities:  TxDOT contracted with Halff Associates to coordinate utility relocation.  

¶ See attached utility coordination report from Halff Associates. 

¶ TxDOT and ITS met with Upper Trinity on Friday, September 28, 2012, to discuss utility 

relocations. 

¶ See attached project update report from Huitt-Zollars.  

FM 2181 

CSJ: 2054-02-015 2054-02-015 2054-02-016 

Limits (From):  Lillian Miller  Lillian Miller  Corinth City Limits 

            (To): IH-35E Corinth City Limits IH-35E 

Jurisdiction:  Denton, Corinth Denton Corinth 

Project Description: Widen from two-lane to six-lane divided roadway 

Firm:  Huitt-Zollars Key Contact: David Nufer, Jeremy Doneghue 

Schematic Approved: December 15, 2005 Public Hearing: November 2006 

FONSI: January 28, 2008 100% Plans E/W Section: December 2012 

ROW Acquisition Begins E/W Section: November 2009 N/S Section: January 2011 

Utility Relocation E/W Section: *  N/S Section: *  

DCIS Let Date E/W Section: May 2013 N/S Section: 2017 (may be moved to an earlier date)  
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PROGRESS REPORT 

FM 2181 
DENTON COUNTY  

March 2013 
 

 

ROUTE STUDIES 

Revised Schematic was approved by TxDOT on July 27, 2006. 

Outstanding Issues: None 

 

ENVIRONMENTAL ASSESSMENT 

The FONSI was issued on January 28, 2008 and delivered to the TxDOT Denton area office the 

week of February 10, 2008. 

Outstanding Issues: None 

 

RIGHT OF WAY MAPPING 

Outstanding Issues: Right of Way Appraisal Process. 

ROW Acquisition is progressing well on the East-West Section and is essential complete. 

ROW Acquisition is underway for the North-South Section of the Project. 

Property 15 has been divided between two owners.  ROW documents are being updated to 

reflect this change.  

 Parcel 37 has been updated to reflect the deletion of the ROW requirements. 

Revised ROW takes along Summit Oaks subdivision to remove impact to sewer lift station and 

minimize impacts to subdivision HOA retaining wall.  Parcels 21-30 have been revised to show 

no ROW takes. 

Huitt-Zollars prepared and submitted revisions to ROW Parcel Documentation to address 

recent changes in ownership on several parcels. 

Huitt-Zollars submitted documents to TxDOT for required drainage easements for both East-

West and North-South Projects. 

Huitt-Zollars is continuing to coordinate with TxDOT concerning the acquisition of drainage 

easements for the North-South project.  Huitt-Zollars has provided design documentation 

verifying outfall requirements as requested by TxDOT to use in negotiations with various 

property owners and HOAs. 

 

FIELD SURVEYING AND PHOTOGRAMMETRY 

Outstanding Issues: Survey being scoped to tie FM2499 south project and FM2499 north 

project to FM2181 project.  Huitt-Zollars has performed additional field survey to determine 

limits of temporary construction easements required to construct retaining wall at Summit Oaks 

Subdivision and screen wall at Corinthian Palisades Subdivision. 

Additional survey was performed to account for recent developments along the corridor. 

 

ROADWAY, DRAINAGE, SIGNING, MARKING, SIGNAL, AND TRAFFIC CONTROL DESIGN 

Huitt-Zollars is preparing plans for a safety review meeting on the traffic control plans. 

Huitt-Zollars submitted Final Hydraulic Report for the East West project and is preparing final 

document and is preparing the North ï South Hydraulic Report. 

Huitt-Zollars addressed final District Hydraulic Department comments and submitted final 

sealed Drainage Report to be forwarded to Austin for Division review. 

Huitt-Zollars is completing all TxDOT forms required for PS&E submission packages to 

district and bridge section for completion of the plan review process. 
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Huitt-Zollars submitted 95% plans for the East-West Project to the District for their review on 

September 21. 

Huitt-Zollars submitted a final sealed mylar PS&E package to District on February 13. 

Huitt-Zollars addressed Austin Design Division comments on final sealed mylar set provided 

by the District. 

Huitt-Zollars is continuing to prepare 95% PS&E plans for North-South Section of the project. 

Huitt-Zollars is working with the TxDOT Denton Area Office to address median opening 

requests.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            

Huitt-Zollars provided electronic design files for the North-South Section in both .dgn and 

.dwg format for TxDOTôs and City of Dentonôs use in utility relocation work. 

Ongoing utility coordination meetings are being held with TxDOT, Lake Cities Municipal 

Utility Authority, Halff Associates, City of Denton, franchise utilities, and ITS to expedite the 

resolution of any PS&E challenges. 

Huitt-Zollars has incorporated the connection at FM2499 into the FM2181 plans  

Develop wall plans and revise grading adjacent to Summit Oaks subdivision. 

Huitt-Zollars is coordinating with Teague, Nall and Perkins to accommodate in the FM 2181 

design plans improvements to Parkridge south of FM 2181. 

Huitt-Zollars is coordinating with Brian Burke, P.E. to accommodate realignment of Crawford 

Road to be directly across from Oakmont Drive. 

Huitt-Zollars has completed revising plans to accommodate a 14 ft outside lanes for shared use 

with bicyclist per recent federal policy statement on Bicycle and Pedestrian Accommodations 

Regulations and Recommendations as directed in TxDOT Memorandum dated March 23, 2011. 

Huitt-Zollars has submitted Final signed Pavement Design Report to TxDOT  

Huitt-Zollars met with TxDOT District staff on June 11
th
 and presented final renderings/exhibit 

material to be used for public meeting to be held on June 19th with affected property owners.  

TxDOT to schedule meeting with HOA for Summit Oaks subdivision to present 

exhibits/renderings of proposed noise wall/retaining wall. 

Huitt-Zollars is continuing to coordinate with TxDOT and adjacent developments concerning 

the construction of screening walls.  A public meeting was held on June 19
th
 at TxDOT Denton 

County Area Office.  Proposed wall options were presented to affected property owners in the 

Corinth Palisades subdivision and  

TxDOT sent certified letters to all affected property owners in the Corinth Palisades 

subdivision requesting their vote on wall options.  A majority picked an ashlars stone finish for 

the drop in precast panels.  Huitt-Zollars has prepared 95% design plans and details for this 

wall which are included in PS&E package submitted to District on September 21
st
. 

 

Outstanding Issues: Huitt-Zollars is working with Utility Coordinator (Halff Associates) on 

resolving utility conflicts. Utility conflict resolution for north-south 

section is currently in progress. 

Huitt-Zollars received plans for Parkridge south improvements 

constructed by the City of Corinth. Huitt-Zollars is revising affected plan 

sheets to be forwarded on to TxDOT Design Division to be incorporated 

into sealed plan set.  
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Current Activities  
 

¶ Construction:  FM 720 was let for construction in July 2010.  The low bid was $54,321,262.70, 

submitted by J.D. Abrams.  There will be 566 contract days and 30 months of barricades. 

¶ See attached TxDOT Construction Report. 

¶ Speed Study:  The Eldorado Speed Study is complete, and distribution has been made to Little 

Elm, Lake Dallas, Denton County, and NTTA.  Lake Dallas has raised the speed limit to 45 mph 

between Shady Shores Drive and the bridge limits.  NTTA has raised the speed limit on the bridge 

to 50 mph.  Little Elm has also implemented a raised speed limit of 45 mph from Bay Ridge Drive 

to the bridge limits.  

LAKE LEWISVILLE BRIDGE & FM 720 

CSJ: 1567-01-029 

Limits (From):  Eldorado Parkway 

            (To): FM 423 

Ext. Const. Cost: $54,321,262.70 

Description: Construct a six-lane divided urban roadway from Eldorado Parkway to FM 423 

ITS 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report: March 26, 2013 

 

Report prepared by:   Tim Massey 

 
Project:      STP 2010(982)MM, Etc.  

Control:     1567-01-029, Etc.   

Highway:   FM 720 

Limits:   From:  West of Garza Lane 

  To:      West of FM 423 

Contractor: J.D. Abrams, L.P. 

 

TxDOT Project manager:       Tim Massey                    Phone:  (972) 464-0426 

Contractorôs Superintendent:  Brian Barton                   Phone:  (214) 688-0525 

 

Date Work Began:  July 14, 2011                 

Anticipated Completion Date:  August 2014 

 

Current Activities:   
 

Current activities include: Phase 1 Lewisville Lake Bridge sidewalk and railing, approach slab, and 

concrete paving to enable traffic switch.  Phase 1 substructure at Harts Branch Bridge. Phase 1 

substructure at Peach Creek Bridge and retaining wall.  Excavation, embankment, culvert installation, 

pipe installation, storm water treatment unit installation, inlets, SW3P, lime treated subgrade, retaining 

wall construction on FM 720. Asphalt and concrete pavement at west connector FM 720. 

  

Narrative Description of last monthôs activities:  Phase 1 Lewisville Lake Bridge, phase 1 

substructure at Harts Branch Bridge, phase 1 substructure at Peach Creek Bridge, excavation, 

embankment, culvert installation, pipe installation, storm water treatment unit installation, inlets, 

SW3P, retaining wall construction. Asphalt and concrete pavement at FM 720 west connector. 

 

Narrative Description of activities planned for next month:  Removal of old Lake Lewisville 

Bridge. Harts Branch Bridge phase 1, Peach Creek Bridge phase 1, detours, pipe and culverts, retaining 

walls, excavation and embankment. 

 

Traffic issues:  None 

 

Plans for changes in traffic patterns:  Phasing of driveways and intersections. Traffic to be placed on 

newly constructed phase 1 portion of Lake Lewisville Bridge. 

 

Item(s) of work currently controlling project completion:   None 

 

Other items of significance: Traffic to be placed on Lake Lewisville Bridge March 28.  
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Current Activities : 

 

¶ See attached TxDOT status report. 

¶ ROW:  ROW acquisition is approximately 34% complete. 

¶ Other:  ITS met with TxDOT to discuss this project on January 14, 2013. 

 

  

FM 720 NORTH/SOUTH 

CSJ: 1567-01-025 Complete Draft CE: March 2006 

Limits (From):  US 380 Schematic Approved: October 2007 

            (To): Garza Lane Public Hearing: August 25, 2011 

Est. Const. Cost: $33,000,000 FONSI: December 14, 2011 

Project 

Description: 

Widen two-lane rural roadway to six-

lane divided urban 

100% PS&E: August 2013 

ROW Acquisition Complete: September 2013 

Firm:  TxDOT Utility Relocation Begins: September 2013 

Key Contact: Mike Hainline Anticipated Let Date, South: November 2013 
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FM 720: From Eldorado Pkwy to US 380 
CSJ 1567-01-025 
Denton County 

 

PROJECT STATUS AS OF Tuesday, April 02, 2013: 

 
COMPLETED MILESTONES 
Á Original Schematic Approved - August 8, 2007  
Á Completed 30% PS&E ï April 29, 2009 
Á Original 60% PS&E Completed ï May 28, 2010 
Á Revised Schematic approved ï November 4, 2010 
Á Revised ROW Map approved:  March 21, 2011 
Á Environmental Assessment approved:  July 5, 2011.  
Á Public Hearing: August 25, 2011 
Á Environmental Clearance: December 14, 2011 
Á Revised 60% PS&E Completed ï March 20, 2013.  60% design plans given out at 
March 20 utility coordination ñkick-offò meeting.  Plans to be uploaded to TxDOT 
FTP site ASAP. 
 

 
FUTURE MILESTONES 
Á 95% PS&E: est. June 17, 2013 ï submittal for TxDOT District internal review 
Á 100% PS&E: est. Aug 12, 2013 - submittal to TxDOT Austin office 
Á Letting Date:  November 2013  
Á Construction start: est. July 2014 as per a 6 month construction start delay to 

allow for utility relocations.  Will review actual delay needed closer to project 
letting per ñclearò dates provided by utility companies. 

 
DESIGN 
Á PS&E: approx. 60% complete.  Current design activity for 95% PS&E review 

submittal on June 17, 2013: 
1) Process Retaining Wall layouts for review 
2) Finalize Traffic Control Plan, Stormwater Pollution Prevention Plan, 

Pavement Markings and Misc Roadway and Drainage Detail Sheets 
3) Permanent and Temporary Signal Design at Shahan/McCormick 
4) Finalize median openings per coordination with Area Office and cities 
5) Process regulatory speed limit change request for 45 mph to address safety 

concerns during construction 
6) Investigate Storm Water Treatment Unit alternatives at 2 locations  
7) Address 60% TxDOT internal review and city comments 

Á 100% PS&E ï estimate completion by August 12, 2013. 

 
 
 
 
 

 
Texas

Department

of Transportation
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ROW 
Á ROW Mapping ï Original ROW map completed March 31, 2010.  ROW Div 

accepted on May 24, 2010.  
Á ROW Map revised and approved on March 21, 2011.  Revisions include: one 

parcel for parallel drainage, Schematic revision to avoid impacts to AT&T facility 
ï Revise 7 parcels, remove 1 parcel (AT&T).   

Á Consultant working on ROW acquisition: PAS.  TxDOT ROW PM: Lezlie Kirby.  
ROW appraisals and offers to property owners on-going.  Monthly ROW status 
meetings held at the TxDOT District office.   

Á Request for Work Authorization to remove parcels noted below from the ROW 
map submitted on March 22.   
Parcel 21E 
Parcel 45 Parts 1 and 2 
Parcel 48CE 
Parcel 49 Part 2  

Á Estimate ROW acquisition south of Martop complete by September 2013.  
 
UTILITIES 
Á Subsurface Utility Engineering (SUE) provided by CardnoTBE to District on July 

29, 2010.    
Á Utility Coordination kick-off meeting held on March 20, 2013. Next meeting on 

April 18, 2013, 11:00 AM at the Denton Area Office.  

Á Utility Relocations ï Projected to begin by September 2013 based on ROW 
acquisition time line. 
 

SCHEMATIC AND ENVIRONMENTAL 
Á Revised schematic incorporating new alignment (avoid AT&T Central Office) 

approved on November 4, 2010.   

Á Environmental Assessment (EA) approved: July 5, 2011  
Á Public Hearing: August 25, 2011 
Á Submitted public hearing packet for review: November 16, 2011 
Á Environmental Clearance Received:  December 14, 2011 
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Current Activity : 

 

¶ ENV:  This project will require non-regulatory mitigation and ongoing 

coordination.  After approval of the EA, Halff will publish an NOA.   

¶ PS&E:  The 100% PS&E was submitted on January 9, 2012, for 

review. 

¶ Utilities:  Halff is currently working with the Area Office and utility 

owners to coordinate necessary relocations and has participated in 

twenty project-wide utility coordination meetings and several 

additional meetings requested by the various utility companies.  The 

next project-wide utility coordination meeting will be held on April18, 

2013.  See attached meeting minutes from the March 21, 2013, 

meeting. 

¶ ROW:  ROW and easement parcels have been reduced in size and 

deleted where possible with some minor design modifications.  The 

total number of parcels has been reduced from 39 to 31.   

¶ TxDOT has confirmed that RTR funds can be considered local funds.  

Denton County will still be required to contribute 10% of ROW costs, 

but will be given credit for ROW already purchased.  The ROW 

LPAFA with TxDOT was executed by Denton County on May 1, 

2012, and subsequently by TxDOT on May 10, 2012.   

¶ There was a project kick-off meeting on October 30, 2012, to begin 

ROW acquisition.  Appraisals have been completed.  Offers have been 

made on 19 parcels. 

¶ Funding:  This project is fully funded with Regional Toll Revenue. 

¶ Let Date:  TxDOT has changed the project tracker date from May 

2013 to July 2014.  TxDOT has changed the project tracker date from 

July 2014 to May 2014. 

FM 2499, Section 5 

CSJ: 2681-01-012 

Limits (From):  FM 2181 

            (To): IH-35E 

Length: 2.97 miles 

Est. Const. Cost: $31.8 million 

Description: Construct six-lane divided urban roadway 

Firm:  Halff Associates 

Key Contact: Mike Romanowski 

FONSI: November 3, 2010 

100% PS&E: January 2012 

ROW Complete: *  

Utilities Relocated: *  

Project Tracker Let Date: May 2014 

Construction complete: *  

FM 2181 

IH -35E 
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FM 2499-5 Utility Coordination Meeting Minutes (03/21/2012)  
 
Attendees: 
 
ω¢Ȅ5h¢Υ 5ŀƴƴȅ IŜƴŘŜǊǎƻƴΤ ¢ǊŀŎȅ .ŜŎƪΤ 5ŀǾƛŘ IŜƴǎƭŜȅ 
ω IŀƭŦŦΥ aŜƭŀƴƛŜ /ƭŜŀǾŜƭƛƴΤ WƻǎƘ /ŀƴǳǘŜǎƻƴ 
ωhǘƘŜǊǎΥ 5ŀƴƛŜƭ .ŜƭǎŜǊ ϧ tŀǳƭ tǳǎǘŜƧƻǳǎƪȅ ό5L{5ύΤ .ǊŜƴǘ YŜƛǎƳŀƴ ό/h{9w±ύΤ CŀǊŀ 9ƳŀŘƛ ϧ 5ƻƴ aŎ[ŀǳƎƘƭƛƴ 
(DME) 

 

Summary: 
 
I. INTRODUCTIONS 
II. PROJECT STATUS 

a. Right of Way ς No parcels closed yet but 2 just need a closing date and 7 others are close;  6 
parcels in E.D. with a few more expected 

b. Funding ς RTR, Complete.   
c. Letting Date ς July 2014: DCIS now shows May 2014 

III. BASIC DESIGN INFO 
a. Limits ς From FM 2181 to IH 35E 
b. Length ς 2.919 miles or 15,440.39 ft. 
c. Scope ς Construction of a Non-Freeway Facility 

IV. UTILITY COORDINATION/QUESTION AND ANSWER 
a. Utility Installation Review System  
b. Utility Clearance Letters    
c. Utility Agreements 
d. Utility Companies  

¶ City of Denton:  Phase 1 construction complete; Phase 2 design 80% complete 

¶ DISD: Same as last time; still needing 4 parcels; waiting to secure easements before 
starting design 

¶ COSERV Gas: Same as last time; waiting for ROW agreement with State School for 
Phase 2. 

¶ DME: Still resolving switch gear issue at Pine Hills; have about 10% design 

¶ Level 3: Working on design 
 
VI. NEXT STEPS 

a. Plan Distribution  
b. Data Collection  

 c. Future Meetings April 18, 2013 
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Current Activity : 

 

¶ ROW:  ROW acquisition is complete. 

¶ PS&E:  100% Plans have been completed. 

¶ TxDOT shows the project let date to be September 2013; 

however, the project may be eligible to let at an earlier date. 

¶ See attached Jacobs Progress Report. 

¶ See attached TxDOT Project Report. 

 

 

 

 

  

FM 423: NORTH & MIDDLE 

CSJ: 1315-02-009 

Limits (From):  Stewart Creek Road 

            (To): US 380 

Length: 6.91 miles 

Ext. Const. Cost: To be determined 

Description: Construct four- to six-lane divided urban roadway 

Firm:  Jacobs Engineering 

Key Contacts:  Debbie Neubert 

ROW Acquisition Began: December 2010 

ROW Acquisition Complete: July 2012 

Utility Relocation Began: July 2011 

Utility Relocation Complete: August 2013 

Let Date:  September 2013 

Construction Begins: December 2013 

Construction Complete: May 2016 
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Project Update 

FM 423 North Improvements 

March 27, 2013 

I. Efforts this month: 

 ̄ Addressed final comments from TxDOT on the Illumination plans 
 

II. Right-of-Way Acquisition efforts this month for the North Section  

 ̄ROW acquisition complete: 63 parcels closed out of 63 total parcels. 
 

III. Utility Coordination Effort for the north section: 

 ̄The TxDOT Denton Area Office has taken over responsibility for the utility coordination.   
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  March 26, 2013  
Report prepared by:   Noe Rodriguez 

 
Project:      C 1567-2-27  

Control:     1567-02-027   

Highway:   FM 423 

Limits:   From:  0.6 miles south of FM 2934 (Eldorado Parkway) 

  To:      Stewarts Creek Road 

 

Contractor: Austin Bridge & Road, LP 

 

TxDOT Project manager:       Noe Rodriguez                      Phone: (214) 923-2242 

Contractorôs Superintendent:  Steve Gould                          Phone: (214) 596-7300  

 

Date Work Began:  December 10, 2009   

Anticipated Completion Date:  May 2013 

 

Current Activities: 7-11 and Aspen change orders 

 

Narrative Description of last monthôs activities:  7-11 and Aspen change orders  

 

Narrative Description of activities planned for next month: Place 7-11 driveway & Aspen sidewalk 

and ramps.  

 

Traffic issues: None 

 

Plans for changes in traffic patterns:  n/a 

  

Item(s) of work currently controlling project completion:  7-11 driveway, Aspen slopes, sidewalk, 

and ramps. 

 

Other items of significance: 7-11 driveway, Aspen slopes  
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Current Activity : 

 

¶ ENV:  Environmental Clearance was provided on August 30, 2012. 

¶ Route Design Studies:  The four-lane divided section would cost approximately 60% more 

than the currently anticipated section ($18 million versus $12 million).  The largest component 

of the increase is the cost of ROW, which is estimated at $4.7 million. 

¶ PS&E:  Bridgefarmer made the 60% submittal on October 15, 2012. 

¶ Bridgefarmer made the 90% submittal on December 10, 2012. 

¶ A US 377 technical meeting has been scheduled for the third Monday of the month, quarterly.   

¶ See Status Report from Bridgefarmer. 

US 377 PILOT POINT 

CSJ: 0081-06-029 Begin Advanced Planning: June 2010 

Limits (From):  Grayson County Line  Complete Draft Env. Document: August 2011 

            (To): North of N. Washington Street Schematic Submitted: September 2011 

Est. Const. Cost: $12 million Public Hearing: July 27, 2010 

Project 

Description: 

Reconstruction of roadway to include a 

continuous left-turn lane 
Environmental Clearance: August 30, 2012 

Length: 3.5 miles 100% Plans April 2013 

Firm:  Bridgefarmer ROW Acquisition Begins: *  

Key Contact: Firoze Shams Utility Relocation Completed: *  

TxDOT PM:  Ray Wells Anticipated Let Date: *  
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¶ P.O. #131747 for $13,500.00 was cut for TNP for drainage easement surveys for US 377 on 

December 14, 2012. 

¶ Teague, Nall & Perkins is about 95% completed, and the final signed easements were 

submitted on January 15, 2013. 

¶ ITS met with Commissioner Coleman on February 15, 2013, to discuss easements. 

¶ Denton County drafted an ICA with Pilot Point for the cost to acquire the drainage easements 

to accommodate drainage improvements proposed by TxDOT. 

¶ The ICA with Pilot Point was executed by Pilot Point and will be placed on Commissioners 

Court for consideration.  

US 377 Drainage Easements 
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Current Activity:  

 

¶ ENV:  Environmental work is underway, including field investigations. 

¶ ROW:   Will  begin once the project has been environmentally cleared. 

¶ PS&E:  Will begin once the schematic is sufficiently developed. 

¶ FM 455 will be split into two sections for construction purposes.  The construction estimate for 

the entire project is $40 million.  The estimate for the west project, Section A (from FM 2450 

to approximately ¾ mile west of IH-35) is $24 million.  The construction estimate for the east 

project, Section B (from approximately ¾ mile west of IH-35 to 1.5 miles east of IH-35/Marion 

Road) is $16 million.  The project will not be split for the schematic and environmental phases. 

¶ The LPAFA was fully executed on December 11, 2012. 

¶ Dannenbaum submitted the schematic to the Dallas District on September 20, 2012. 

¶ Comments received from TxDOT on November 29, 2012.  Comment resolution meeting was 

held on December 18, 2012.  Dannenbaum addressed comments and submitted a revised 

schematic for District review on February 26, 2013.  Dannenbaum received District review 

comments on March 25, 2013. 

¶ See Dannenbaum status report. 

  

FM 455 

CSJ: 0816-02-TBD Begin Advanced Planning: June 2010 

Limits , Section A: 
From FM 2450 to approx. ¾ mile west 

of IH-35 
Complete Draft Env. Document: *  

Limits, Section B: 
From approx. ¾ mile west of IH-35 to 

1.5 miles east of IH-35/Marion Road 
Schematic Approved: *  

Length: 5.3 miles 
Clearance for Public 

Involvement: 
*  

Est. Const. Cost: $40 million Public Hearing: *  

Project 

Description: 

Widen two-lane rural roadway to four-

lane urban roadway with turn lanes at 

IH-35 

FONSI: *  

ROW Acquisition Begins: *  

Firm:  Dannenbaum Utility Relocation Completed: *  

Key Contact: Danny Everett, Greg Vowels Anticipated Let Date: *  

DANNENBAUM  
 


